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CCRNo. 97- 0730A Logged Date 05/07/97 |Rev. A Request Type CCR
Priority Routine [_] Urgent [X] Emergenc [_| | Affected Release B Change Class ||
y

Title PGS,DPS and PLS TAMS/DID 304 Responses and BO Validation/Clean Up

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

ECS CCB - AC 96-0561

RTM Change Start New Baseline |:|

Problem

Requirement and/or link modifications are needed for BO validation; compliance to release B TAM(s) and/or DID
304 rejection letter comments; and/or Release B re-plan release allocations to BO or B1.

Proposed Solution

Requirement and/or link modifications and/or release attribute changes are made as warranted. For non-allowable
attribute values use: “unverified” for acceptance and system verification status (RbRs); ‘unverified’ for verification
status (L4s); and ~ approved ° for L4 status. Data reflects RTM 04/18/97 baseline.

Revision A adds modification text to PGS-0490#b, PGS-0860#B, C-1SS-04102, C-1SS-04130, C-MSS-16010 and
C-MSS-66135.

Revision A also removes the PGS-1025#B link to S-DSS-03710.

Impact Analysis:

Organizations Affected: BOO [] Contracts [] ECS Chief Eng Fos [] M&o []
Procurement [] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontract [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [} Other
Additional LOC Man-Months
Materials
Originator Bang Nguyen (signed) Bang Nguyen 5/7/97
Signature Date
Office Sys. Eng. Office Manager (signed) Edward Nicosia for F. Davarya  5/7/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson (signed) Farzad Davarya 5/9/97

Signature Date
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